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As a follow up to our conversation yesterday I'm attaching the updated Rl/FS schedule. I realize the Rl/FS isn't your 
responsibility but I did want to back up our opinion that the Rl/FS cannot be completed March 2012. 

On the attached schedule (you'll have to expand the scale to 400% to able to read it) you' ll see that if the Rl/FS 
agreement is signed soon and we get the offsite access agreements signed and schedule the driller and lab that we will 
begin collecting field samples on September 26 of this month. That is step 38 out of 141 steps to complete the Rl/FS. As 
you'll see the schedule includes numerous reports, reviews and comments about the reports. 

We would appreciate the opportunity to discuss the schedule with the EPA in hopes of shortening the schedule and to 
be sure all parties are aware of what's left to complete the Rl/FS. 

Stephen Halasz P.G. 
Program Manager 
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